

	September					October				November				December			January-September			Responsibles		
	1	15	17	22	25	8	14	27	30	5	12	13	18	4	11	19	15		30	
Preparation material	■																				Impact Hub Bogotá	
Partner meeting		■																			Partners	
Approval material		■	■																		Partners	
Application phase			■																		Impact Hub and LBM	
Soft Launch			■																		Impact Hub Bogotá	
Official launch				■																	Impact Hub, local partners assist	
Launch webinar					■																Impact Hub Bogotá	
Launch live event				■																	Impact Hub, local partners assist	
Visits to regions			■	■	■	■	■														Impact Hub and Biotrade Fund	
Workshop 1: Idea develop.					■																Impact Hub Bogotá	
Workshop 2: Crowdfunding						■															Impact Hub Bogotá	
Application deadline							■														Impact Hub Bogotá	
Send material to Jury 1								■													Impact Hub Bogotá	
Jury 1 selection									■	■											Partners (WWF Col., Biotrade, LBM)	
Announcement 8 finalists									■												Impact Hub Bogotá	
Sign agreements and trip coord.									■	■											Impact Hub Bogotá	
Cohort phase										■												Impact Hub Bogotá
Start cohort phase										■											Impact Hub Bogotá	
Workshop 3: Lean startup										■											Impact Hub Bogotá	
Kickoff + workshop 3: Business model										■	■										Impact Hub Bogotá	
Workshop 5: Pitch												■									Impact Hub Bogotá	
Send material to Jury 2													■								Impact Hub Bogotá	
Final pitch event with Jury 2														■							Impact Hub, local partners assist	
Awards event														■							Impact Hub, local partners assist	
Agreements with winners														■	■						Impact Hub Bogotá	
End of cohort phase															■						Impact Hub Bogotá	
Start incubation phase																	■				Impact Hub Bogotá	

- Partners are involved
- Phases
- Meetings or events